SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:18PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
Diary #: 126 Const Calendar Day: 330 Date: 04-Aug-2010 Wednesday 04-0120F4
) ) - ) 04-SF-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30 am  05:00 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 034
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-GTT.034

E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-CON.038

E Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-FPC.038

E Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-CON.038

W Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-FPC.038

W Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

X-E2C-ESF.038

E-W Line Cross Over E2 Cap Erect Shoring & Falsework

04-0120F4 Bid Item: 049
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.049

BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 126  Date: 04-Aug-2010 Wednesday
Diary: Dispute
General Comments 049  0-000-000.049 —
Description of Work by ABF and its Sub-contractors.
W2 Activities
CCO 151 Activities: Ringer Crane Mobilisation and Demobilisation for Hinge K
-ABF continues to assemble one of the ringer cranes (red color).
-Today ABF locked the tracks in position.
-ABF set the ringer support brackets.
By end of the day, ABF had set the ring on top of the supporting brackets.
-Following people worked:
1Aaron KentF/M
-2Bill AlgerOperator
-3Enrique Roblesl/W
-4James Benningrovel/W
-5Johny Calzascial/W
-6John GreenOperator
-7Chris RaynesOperator
-8Gene PrattOperator
-9Scott RossOperator
-The operation was supported LR 1300 crane, forklifts and other equipment.
W?2 Foundation Well Cover Slabs (Item 38):
0ABF has 2 laborers working as follows at the E-Line as follows:
oSalvador VillalobosLabor
oWeb La LuoLabor
oThe ABF labor is instaling the 3/8 inch thick 40 Durometer Neoprene Pad on top of the retaining wall for
the E-Line Foundation Wall as shown on approved Submittal 1454 R0OO, Section U-U. The crew worked for
a short time only.
oBy end of the day around 5 PM, ABF brought down the Grove Boom Crane from top of W2 to ground to
prepare for lifting the slab most likely tomorrow. As per Jim Davidson yesterday, ABF was to start lifting
the slabs today.
PT Blockout Pour Activities (Item 38):
oToday the W-Line Blockout for Longitudinal tendons was poured.
oThe CONCO people has a crew of 3 today as follows:
8Gary PeneCarpenter
8§Salvador GldonaCarpenter
8Jasmin GornjacCarpenter
oThe CONCO also had a pouring crew in the after noon.
0CONCO'’s pump arrived at the site at 12 noon along with other crew members.
0ABF gas ordered 3 trucks of 4 M"3 each starting at 12:30 PM.
oThe spread on the 1st truck was 18 in. Abf added %2 cyl. Of ADVA 100 and mixed again. The flow was
measured at 28 inchjes and the truck started pouring. The test cylinder samples were made from this
truck. Ait Temp was 68 F and the concrete temp was 80 F.
oFor the 2nd truck, we had to add the full cylinder of ADVA 100 .
oThe 3rd was not used at all. Some of the unused concrete from the pump was pumped back into this
truck.
oWe had problems with the concret pour as the lower feeder was not closed.
oThe forms were popping out and had to be be fixed all along.
oThe pour stopped at 3:15 PM.
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 126  Date: 04-Aug-2010 Wednesday

-Pier 7 Activities

Activities at Site (Item 56):

-The Lifting Frame

-Miscellaneous Activities

-Shear Leg Crane Activities:
‘The Shear Leg Crane was used for Tower shaft today.

-Philip is on vacation this week

PT Blockout Pour Rebar Activities (Item 48):
-1 checked the rebars and the formwork for the concrete pour. | found some missing dowels on top of the
blockout as shown in Section A-A of drawing 500R01 or 1204. | talked to Jim Davidson about this and he
mentioned that it is too late as the forms were already up. | talked to Paul about this. Later we all agreed to
install the new dowels. Instead of epoxying these, the horizontal leg will be cast in the next concret pour
(part of separate contract) when the Hinge Joint is made.

-OBG Installation: Lift 6-W Activities
-ABF did not work on this today.

oThere was lot of mess and concrete was spilled all around on the deck. ABF had a crew of 5-6 laborers
sweeping it and taking it to the dump on the ground by elevator.
oThe concrete pump left around 5 PM.

-ABF was performing miscellaneous activities at Pier 7 for tower erection frame.
‘The Shear Leg Crane was at Pier 7.
-Lifting Frame is at Pier 7 and was attached to Shear Leg Crane.
-The 3rd shaft of Tower Lift 1 was moved to job site this morning.

‘OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E
-ABF continues with welding and bolting activities all over.

-The Lifting Frame was attached to Shear Leg Crane.

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 126  Date: 04-Aug-2010 Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056

W Line Lift 05 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056

W Line Lift 06 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 126  Date: 04-Aug-2010

Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle
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